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ESTIMATE RUN 08/29/2001

ESTIMATE SUMMARY 16:57:25

CONTID: C12405         ESTIMATE NO: 0002 PROG 1999

PCN: 12405-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 52 TO SH 66 OVERLAY PERCENT TIME:

PROJECT NO: C 0253-159                    

N of SH 52 to N of SH 66

NAME OF ROAD: I-25

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

INTERMOUNTAIN SLURRY SEAL, INC. PAY PERIOD ENDING 07/25/2001 DATE TIME STARTED 05/29/2001

585 WEST BEACH ST. DATE LET 04/19/2001 DATE WORK BEGAN

 DATE AWARDED 04/24/2001 DATE TIME STOPPED 12/18/2001

 DATE CONTRACT EXECUTED 05/14/2001 DATE ACCEPTED 12/18/2001

WATSONVILLE CA 95076     831/724-1011 DATE NOTICE TO PROCEED 05/29/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 892,068.20 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 905,905.00 NON-PARTICIPATING 4,374.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 27.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.18

WORK DAYS

WORK DAYS

64.77%

314,295.03

4,374.00

4,374.00

4,401.39

$

$

$

$

0.00

577,773.17

577,773.17

0.00

577,773.17

-5,257.86

0.00

572,515.31

0.00

AMOUNT DUE 572,515.31 4,401.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,401.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

32.0 TIME ALLOW: 55

ORIG TIME ALLOW: 30
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PCN: 12405-BID    ESTIMATE RUN 08/29/2001

PROJECT: C 0253-159                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:57:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0002 REM ASPHALT MAT (PLANING) : MILLING PRIOR TO ASPHALT 
PAVING, TO CORRECT VERTICAL

0.000

0.000

202-00240  
 

747.000

SY  

4.50000 0.000.000

0.00

0005 MICRO-SURFACING SEAL COAT 3,528.000

0.000

409-09000  
 

4,099.000

TON 

100.00000 352,800.003,528.000

0.00

0006 HBP (PATCHING) (ASPH) CMO #5 0.000

0.000

403-00721  
 

0.000

SY  

165.00000 0.000.000

0.00

0007 HBP (PATCHING) (ASPH) DELETE LINE ITEM 0006 OF CMO #5,
INCORRECT PAY UNITS.

0.000

0.000

403-00721  
 

0.000

SY  

165.00000 0.000.000

0.00

0008 *HBP (PATCHING) (ASPH) 0.000

0.000

403-00720  
 

111.010

TON 

165.00000 0.000.000

0.00

0009 ADDED ITEM (DOLLAR)/ OVERWT TRUCK-HBP PATCHING 0.000

0.000

900-00006  
 

-40.000

DOL 

1.00000 0.000.000

0.00

0010 *CONCRETE PAVEMENT PANEL (PRECAST) (12X8) 4.000

0.000

412-04008  
 

4.000

EACH

12,000.00000 48,000.004.000

0.00

0015 *CONCRETE PAVEMENT PANEL (PRECAST) (12X12) 4.000

0.000

412-04012  
 

4.000

EACH

15,000.00000 60,000.004.000

0.00

0020 *SLAB JACKING 326.000

0.000

601-10250  
 

326.000

LB  

10.00000 3,260.00326.000

0.00

0022 *RUMBLE STRIP CMO #5 0.000

0.000

614-80385  
 

78,467.000

LF  

0.15000 0.000.000

0.00

0025 MOBILIZATION 0.481

0.000

626-00000  
 

1.000

L S 

155,965.00000 75,019.160.481

0.00
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PCN: 12405-BID    ESTIMATE RUN 08/29/2001

PROJECT: C 0253-159                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:57:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0030 *PAVEMENT MARKING PAINT 55.000

10.000

627-00001  
 

65.000

GAL 

150.00000 9,750.0065.000

1,500.00

0032 *PAVEMENT MARKING PAINT CMO #5 0.000

0.000

627-00001  
 

591.000

GAL 

41.00000 0.000.000

0.00

0035 *EPOXY PAVEMENT MARKING CMO 5 0.000

0.000

627-00005  
 

0.000

GAL 

200.00000 0.000.000

0.00

0036 EPOXY PVMT MKG DELETE LINE ITEM 0035, REGION STRIPING 
PROJECT PLACED EPOXY.

0.000

0.000

627-00005  
 

0.000

GAL 

200.00000 0.000.000

0.00

0037 *EPOXY PAVEMENT MARKING CMO #5 0.000

0.000

627-00005  
 

542.000

GAL 

71.00000 0.000.000

0.00

0040 *FLAGGING CMO #5 0.000

0.000

630-00000  
 

6.000

HOUR

20.00000 0.000.000

0.00

0045 *TRAFFIC CONTROL MANAGEMENT CMO #5 20.000

6.000

630-00012  
 

46.000

DAY 

700.00000 18,200.0026.000

4,200.00

0050 *TRAFFIC CONTROL VEHICLE (TRUCK) 11.500

1.500

630-00014  
 

26.000

HOUR

100.00000 1,300.0013.000

150.00

0055 *FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

2.000

EACH

900.00000 900.001.000

0.00

0060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) CMO #5 7.500

1.500

630-80342  
 

49.000

EACH

100.00000 900.009.000

150.00

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) CMO #5 12.000

0.000

630-80343  
 

46.000

EACH

150.00000 1,800.0012.000

0.00
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PCN: 12405-BID    ESTIMATE RUN 08/29/2001

PROJECT: C 0253-159                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:57:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0070 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 4.000

0.000

630-80344  
 

8.000

SF  

30.00000 120.004.000

0.00

0075 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) CMO #5

1.000

0.000

630-80358  
 

4.000

EACH

2,000.00000 2,000.001.000

0.00

0080 *PORTABLE MESSAGE SIGN PANEL CMO #5 4.000

1.000

630-80359  
 

18.000

DAY 

200.00000 1,000.005.000

200.00

0085 *TRAFFIC CONE CMO #5 200.000

0.000

630-80380  
 

800.000

EACH

25.00000 5,000.00200.000

0.00

0087 *MOBILE PAVEMENT MARKING ZONE CMO #5 0.000

0.000

630-80510  
 

1.000

L S 

2,000.00000 0.000.000

0.00

0090 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0095 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0100 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0115 ADDED ITEM (DOLLAR)/ REIMBURSEMENT FOR CDOT INSPECTION
PER 108

-300.000

0.000

900-00006  
 

-300.000

DOL 

1.00000 -300.00-300.000

0.00

0120 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 2ND 
INCIDENT

-150.000

0.000

900-00006  
 

-150.000

DOL 

1.00000 -150.00-150.000

0.00

0125 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES. 0.000

-1,826.000

900-00006  
 

0.000

DOL 

1.00000 -1,826.00-1,826.000

-1,826.00
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PCN: 12405-BID    ESTIMATE RUN 08/29/2001

PROJECT: C 0253-159                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:57:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0130 ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL WEST LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0132 ADDED ITEM (DOLLAR)/ CORRECT CO #10. 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0134 ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL WEST LIEN. 0.000

0.000

900-00006  
 

27,162.000

DOL 

1.00000 0.000.000

0.00

CAT 577,773.174,374.00892,068.20CURRENT AMT0200 $ $ $

$ 577,773.174,374.00$892,068.20$CURRENT AMTPROJECT TOTAL


